
ID Task Name Duration Start Finish
1 Task 1: Project Management 18 mons Tue 2/15/05 Thu 7/13/06
2 Task 2: Leased Line Support 35 days Mon 3/7/05 Thu 4/21/05

3 Task 2.1: Phone drop connection, field review/support 3 wks Mon 3/7/05 Fri 3/25/05

4 SBC Review 4 wks Mon 3/28/05 Thu 4/21/05

5 Tsdk 2.2 SBC Technical Support 7 wks Mon 3/7/05 Thu 4/21/05

6 Task 3: Field Review and Base Plans 101 days Mon 3/7/05 Tue 7/26/05

7 Task 3.1: Phone drop connection, CCTV, controller/cabinet upgrade and Interconnect field review86 days Mon 3/14/05 Tue 7/12/05
8 Unincorporated LA County / City of Industry / City of Walnut 7.2 wks Mon 3/14/05 Fri 4/29/05

9 City of Diamond Bar 2 wks Mon 5/2/05 Fri 5/13/05

10 City of Pomona 2 wks Mon 5/16/05 Fri 5/27/05

11 City of Claremont 2 wks Tue 5/31/05 Mon 6/13/05

12 City of San Dimas 2 wks Tue 6/14/05 Mon 6/27/05

13 City of La Verne 2 wks Tue 6/28/05 Tue 7/12/05

14 Task 3.3: Controller and Cabinet Upgrade Recommendation Review 1.8 wks Mon 3/7/05 Thu 3/17/05

15 Task 3.5: Base plans an sketches  Phone drop connection, CCTV, controller/cabinet upgrade and Interconnect96 days Mon 3/14/05 Tue 7/26/05

16 Unincorporated LA County / City of Industry / City of Walnut 9.2 wks Mon 3/14/05 Fri 5/13/05

17 City of Diamond Bar 2 wks Mon 5/16/05 Fri 5/27/05

18 City of Pomona 2 wks Tue 5/31/05 Mon 6/13/05

19 City of Claremont 2 wks Tue 6/14/05 Mon 6/27/05

20 City of San Dimas 2 wks Tue 6/28/05 Tue 7/12/05

21 City of La Verne 2 wks Wed 7/13/05 Tue 7/26/05

22 Task 4: Prepare Plans – First Submittal 100 days Mon 5/16/05 Wed 10/5/05
23 KHA 3 mons Mon 5/16/05 Tue 8/9/05

24 COUNTY REVIEW 2 mons Wed 8/10/05 Wed 10/5/05

25 Task 5: Prepare PS&E – Second Submittal 60 days Wed 10/5/05 Mon 1/2/06
26 KHA 2 mons Wed 10/5/05 Thu 12/1/05

27 COUNTY REVIEW 1 mon Fri 12/2/05 Mon 1/2/06

28 Task 6: Prepare Final PS&E 40 days Mon 1/2/06 Fri 2/24/06
29 KHA 40 days Mon 1/2/06 Fri 2/24/06

30 Task 7: Construction Observation and Assistance 75 days Thu 3/30/06 Fri 7/14/06
31 Task 7.1: As Needed observation and Assistance 3.75 mons Thu 3/30/06 Fri 7/14/06

32 Task 7.2: Prepare Record Drawings (As­builts: 100% submittal and Final Submittal)3.75 mons Thu 3/30/06 Fri 7/14/06

33 Task 8: Advanced Traffic Management Systems (ATMS) 300 days Tue 2/15/05 Tue 4/18/06
34 Task 8.1: System Architecture Diagrams 2 mons Tue 2/15/05 Fri 4/8/05

35 Task 8.2: Consultation for ATMS Procurement 15 mons Tue 2/15/05 Tue 4/18/06

36 Task 9: LCCs and TMCs 70 days Fri 4/1/05 Fri 7/8/05
37 Unincorporated LA County / City of Industry / City of Walnut 2 wks Fri 4/1/05 Wed 4/13/05

38 COUNTY REVIEW 2 wks Thu 4/14/05 Wed 4/27/05

39 City of Diamond Bar 2 wks Thu 4/14/05 Wed 4/27/05

40 COUNTY REVIEW 2 wks Thu 4/28/05 Wed 5/11/05

41 City of Pomona 2 wks Thu 4/28/05 Wed 5/11/05

42 COUNTY REVIEW 2 wks Thu 5/12/05 Wed 5/25/05

43 City of Claremont 2 wks Thu 5/12/05 Wed 5/25/05

44 COUNTY REVIEW 2 wks Thu 5/26/05 Thu 6/9/05

45 City of San Dimas 2 wks Thu 5/26/05 Thu 6/9/05

46 COUNTY REVIEW 2 wks Fri 6/10/05 Thu 6/23/05

47 City of La Verne 2 wks Fri 6/10/05 Thu 6/23/05

48 COUNTY REVIEW 2 wks Fri 6/24/05 Fri 7/8/05

49 Task 10: Video Distribution Evaluation 60 days Tue 2/15/05 Fri 5/6/05
50 Task 11: Los Angeles County IEN Connections** 2.65 mons Mon 5/1/06 Fri 7/14/06
51 Task 12: ATMS Maintenance and Support 2.65 mons Mon 5/1/06 Fri 7/14/06
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ID Task Name
1 Task 1: Project Management
2 Task 2: Leased Line Support
3 Task 2.1: Phone drop connection, field review/support

4 SBC Review

5 Tsdk 2.2 SBC Technical Support

6 Task 3: Field Review and Base Plans
7 Task 3.1: Phone drop connection, CCTV, controller/cabinet upgrade and Interconnect field review

8 Unincorporated LA County / City of Industry / City of Walnut

9 City of Diamond Bar

10 City of Pomona

11 City of Claremont

12 City of San Dimas

13 City of La Verne

14 Task 3.3: Controller and Cabinet Upgrade Recommendation Review

15 Task 3.5: Base plans an sketches  Phone drop connection, CCTV, controller/cabinet upgrade and Interconnect

16 Unincorporated LA County / City of Industry / City of Walnut

17 City of Diamond Bar

18 City of Pomona

19 City of Claremont

20 City of San Dimas

21 City of La Verne

22 Task 4: Prepare Plans – First Submittal
23 KHA

24 COUNTY REVIEW

25 Task 5: Prepare PS&E – Second Submittal
26 KHA

27 COUNTY REVIEW

28 Task 6: Prepare Final PS&E
29 KHA

30 Task 7: Construction Observation and Assistance
31 Task 7.1: As Needed observation and Assistance

32 Task 7.2: Prepare Record Drawings (As­builts: 100% submittal and Final Submittal)

33 Task 8: Advanced Traffic Management Systems (ATMS)
34 Task 8.1: System Architecture Diagrams

35 Task 8.2: Consultation for ATMS Procurement

36 Task 9: LCCs and TMCs
37 Unincorporated LA County / City of Industry / City of Walnut

38 COUNTY REVIEW

39 City of Diamond Bar

40 COUNTY REVIEW

41 City of Pomona

42 COUNTY REVIEW

43 City of Claremont

44 COUNTY REVIEW

45 City of San Dimas

46 COUNTY REVIEW

47 City of La Verne

48 COUNTY REVIEW

49 Task 10: Video Distribution Evaluation
50 Task 11: Los Angeles County IEN Connections**
51 Task 12: ATMS Maintenance and Support
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